Rpt-ID: RCPESPRJ Georgia Date: 08/06/2014
User: krender Department of Transportation Page 1 of 6
Estimate Summary By Project

Contract ID: B14440-12-000-0 Estimate Number: 0017 Pay Period: 07/01/2014
to 07/31/2014

Contract Location: Time Allowed: 835 Days
0.390 MILE OF CONSTRUCTION OF A TOTAL OF 2 BRIDGES Elapsed Calender Days: 562 Days
Percent Time: 67.31
District: 3 Area: 02
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 11/16/2012
P. O. DRAWER 970 Date Awarded: 11/30/2012
Date Contract Executed: 01/13/2013
Date Notice to Proceed: 01/16/2013
MARIETTA GA 30061-0970 Date Work Began: 03/11/2013
Phone: (770)422-7520 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 04/30/2015

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $5,620,262.69 Counties:
Original Contract Amount $5,581,472.63 Muscogee
Funds Available $1,640,312.33
Percent Complete 70.81%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0004729 $5,620,262.69 $5,581,472.63 $1,640,312.33 70.81% $497,768.59

Chief Engineer



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14440-12-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0017

Pay Period:
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07/01/2014
to 07/31/2014

Project Number:

Federal State Project Number:

0004729

BROWN AVE (CS 2227) - BRIDGE REPLACEMENT

BR000-0004-00(729)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$3,183,960.32

Prev to Date
$2,785,745.44

$795,990.04 $696,436.33
$3,979,950.36 $3,482,181.77
$0.00 $0.00
$3,979,950.36 $3,482,181.77
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$3,979,950.36 $3,482,181.77

Total Payable:

This Estimate

$398,214.88
$99,553.71
$497,768.59
$0.00
$497,768.59
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$497,768.59



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation Page 3 of 6

Estimate Summary By Project
Contract ID:

B14440-12-000-0 Estimate Number: 0017

Date: 08/06/2014

Pay Period: 07/01/2014

to 07/31/2014

Project Number 0004729

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .821
41766.500 .049
.870 $2,046.56 $36,336.86
BR000-0004-00(729)
0010 210-0100 GRADING COMPLETE - LS 1.000 .670
1061155.970 .020
.690 $21,223.12 $732,197.62
BR000-0004-00(729)
0075 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 850.000 1,243.000
1.350 .000
1,243.000 $.00 $1,678.05
Category Amount: $23,269.68 $770,212.53
Category Number: (0160 BRIDGE NO. 2
0078 540-1101 REMOVAL OF EXISTING BR, STANO - LS 1.000 .950
194539.250 .050
1.000 $9,726.96 $194,539.25
21+55
Category Amount: $9,726.96 $194,539.25
Category Number: 0010 ROADWAY
0110 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 480.000 436.300
50.340 64.000
500.300 $3,221.76 $25,185.10
0115 668-1110 CATCH BASIN, GP 1, ADDL DEPTH LF 150.000 31.000
134.000 2.300
33.300 $308.20 $4,462.20
Category Amount: $3,529.96 $29,647.30
Category Number: 0040 TEMPORARY EROSION CONTROL
0205 167-1500 WATER QUALITY INSPECTIONS MO 27.000 15.000
200.000 1.000
16.000 $200.00 $3,200.00
Category Amount: $200.00 $3,200.00



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project
Contract ID:

B14440-12-000-0 Estimate Number: 0017

Date: 08/06/2014

Page 4 of 6

Pay Period: 07/01/2014
to 07/31/2014

Project Number 0004729

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0270 318-3000 AGGR SURF CRS TN 1,000.000 .000
15.680 20.070
20.070 $314.70 $314.70
0320 668-4311 STORM SEWER MANHOLE, TP 1, ADDL DEPTH, | LF 16.000 7.000
146.000 -2.200
4.800 $-321.20 $700.80
0335 668-2100 DROP INLET, GP 1 EA 2.000 .000
1439.000 1.000
1.000 $1,439.00 $1,439.00
0350 550-1242 STORM DRAIN PIPE, 24 IN, H 15-20 LF 60.000 122.600
47.190 .000
122.600 $.00 $5,785.49
Category Amount: $1,432.50 $8,239.99
Category Number: (0150 BRIDGE NO. 1
0450 500-2110 CONCRETE PARAPET, SPCL DESIGN LF 148.000 149.000
170.350 .000
149.000 $.00 $25,382.15
0480 520-3218 TEST PILE, PSC, 18 IN SQ EA 1.000 2.000
3597.460 .000
2.000 $.00 $7,194.92
Category Amount: $0.00 $32,577.07
Category Number: (0160 BRIDGE NO. 2
0540 520-2218 PILING, PSC, 18 IN SQ LF 109.000 219.253
59.690 .000
219.253 $.00 $13,087.21
0550 520-3218 TEST PILE, PSC, 18 IN SQ EA 1.000 .000
3597.460 1.000
1.000 $3,597.46 $3,597.46



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project

Contract ID: B14440-12-000-0 Estimate Number:

0017

Date: 08/06/2014

Page 5 of 6

Pay Period: 07/01/2014
to 07/31/2014

Project Number 0004729

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0160 BRIDGE NO. 2
0580 500-2110 CONCRETE PARAPET, SPCL DESIGN LF 240.000 .000
170.350 65.000
65.000 $11,072.75 $11,072.75
0605 511-3000 SUPERSTR REINF STEEL, BR NO - LS 1.000 .250
28367.890 .730
.980 $20,708.56 $27,800.53
2
Category Amount: $35,378.77 $55,557.95
Category Number: (0150 BRIDGE NO. 1
0670 500-1006 SUPERSTR CONCRETE, CL AA, BRNO - LS 1.000 .250
213942.390 .730
.980 $156,177.94 $209,663.54
2
Category Amount: $156,177.94 $209,663.54
Category Number: (0120 WALL #3
0680 627-1000 MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF 5,899.000 2,103.000
38.540 3,796.000
5,899.000 $146,297.84 $227,347.46
3
0695 627-1010 MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF 914.000 319.900
38.540 594.100
914.000 $22,896.61 $35,225.56
3
0720 627-1020 MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF 2,556.000 2,088.120
38.540 467.880
2,556.000 $18,032.10 $98,508.24
3
Category Amount: $187,226.55 $361,081.26
Category Number: (0100 WALL #1
0745 627-1120 COPING B, WALL NO - LF 324.000 324.200
334.540 .000
324.200 $.00 $108,457.87
1
Category Amount: $0.00 $108,457.87



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14440-12-000-0 Estimate Number: 0017

Date: 08/06/2014

Page 6 of 6

Pay Period: 07/01/2014
to 07/31/2014

Project Number 0004729

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0110 WALL #2
0750 627-1120 COPING B, WALL NO - LF 1,093.000 584.000
338.040 180.750
764.750 $61,100.73 $258,516.09
2
0760 627-1180 ADDITIONAL MSE BACKFILL CcY 490.000 .000
39.270 490.000
490.000 $19,242.30 $19,242.30
Category Amount: $80,343.03 $277,758.39
Category Number: (0010 ROADWAY
0940 158-1000 TRAINING HOURS HR 1,000.000 14.500
0.800 604.000
618.500 $483.20 $494.80
Category Amount: $483.20 $494.80

Project Total Amount:

$497,768.59

$3,979,950.36



